January 9, 2015

Todd Gmitro

Corrective Action Project Manager

Remediation and Reuse Branch - U.S. EPA Region 5
77 W. Jackson Blvd. (LU-9J)

Chicago, IL 60604

Re: General Electric Company, Evendale, Ohio
OHD 000817 312
Progress Report

Dear Mr. Gmitro:

Edward Kolodziej
Senior Project Manager — Environmental Remediation

GE

640 Freedom Business Center
King of Prussia, PA 19426
USA

T610-992-7981
F 610-992-7898
edward.kolodziej@ge.com

Please find attached the Fourth Quarter 2014 Progress Report. 1f you have any questions, please

contact me at (610) 992-7981.

| certify under penalty of law that this document and all attachments were prepared under my
direction or supervision according to a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manages the system or those persons directly responsible for gathering the
information, the information is to the best of my knowledge and belief, true, accurate, and
complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Sincerely,
A ls64c
Ed Kolodzigj

Senior Project Manager — Environmental Remediation

cc: Chief Mike Hauck, Evenda e Fire Department
Tim Hull, OEPA

Ralph Mertz, BUSTR (Incident Number: 31001060)

John Wolfe, United States Air Force
Kent Scott-Smith, United States Air Force
Joanne Reinhold, GE

2014 Fourth Quarter Progress Report 01-09-15.doc



2014 Fourth Quarter Progress Report 10of3
General Electric Company
Aviation - Evendale, OH
OHD 000817 312

Description of Work Completed in Fourth Quarter 2014:

e Performed continuous pumping from extraction wells in each water-bearing unit. The average
pumping rates for the fourth quarter 2014 were:

Well ID Unit 4Q 2014 Average Pumping Rate (gpm)
EW-2P Perched 5 (44 gpm since pump repair)
EW-4P Perched 40

EW-5P Perched 24

EW-6P Perched 47

EW-7S USG 6

EW-3D LSG 48

EW-8D LSG 48

Total Ave. = 218 gpm

e Continued cyclical pumping at EW-7S due to low yield. The average pumping rate for EW-7S
over the quarter was 6 gpm. GE continues to monitor pumping at the current rate and evaluate
the potential benefits of an alternate pumping approach, as outlined in the Corrective Measures
Study (CMS) Work Plan.

e Replaced pump motor and variable frequency drive (VFD) controller and restarted extraction
well EW-2P on December 22, 2014. Since repair, EW-2P has operated at an average pumping
rate of approximately 45 gpm.

e (Continued progress monitoring of aquifer conditions in the three water-bearing units in
accordance with the Performance Monitoring Plan (PMP). Submitted the 3rd quarter
groundwater sampling report for 2014 to USEPA on December 18, 2014.

e (Conducted IRM groundwater level monitoring and transducer download on October 7, 2014 to
complete IRM hydraulic monitoring for 3rd quarter 2014.

e Conducted the 4th quarter 2014 IRM groundwater sampling during the week of December 8th,
2014.

e Continued operating the IRM groundwater treatment plant, including scheduled and
unscheduled maintenance activities, permit compliance sampling and analysis, and reporting of
key operational parameters. Operational run-time for the treatment plant was 96% for the
quarter.

e Re-scheduled the 4t quarter soil vapor sampling from the eleven shallow sampling locations
until the first week of January 2015.

e Submitted supplemental isoconcentration maps and technical memorandum to USEPA on
December 4, 2015 to further support decision regarding Environmental Indicator CA 750
(Groundwater Migration Under Control).

e Decommissioned monitoring wells AF-23P and AF-23S and converted wells AF-15S/D to flush-
mount protective covers on December 11-12, 2014. Well abandonment records are attached.
Per correspondence with USEPA on December 11, 2014, GE will identify an optimal location for
replacement wells following completion of construction activities in the area.

e (Continued planning and scheduling to decommission and remove the former IRM systems and
abandon the former recovery wells on the northern and southern sides of the GE property in the
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1st quarter of 2015, depending on weather and construction activities. GE will notify USEPA via
email prior to removal/well abandonment.

e Received letter from BUSTR on December 3, 2014 requesting additional information associated
with the Tier 1 investigation Report dated August 21, 2014 associated with the in-place closure
of an underground storage tank (UST). A copy of the BUSTR letter is attached.

® Received approval of the CMS Work Plan from USEPA on December 19, 2014. As requested by
USEPA, the new CMS schedule and key milestones for execution and submittal of the
CMS Report to USEPA are asfollows:

Milestone Assumed Duration Projected Date

USEPA Approval of the CMS Work Plan December 2014
Data Collection and Pilot Testing 6 months January 2015 to July 2015
Prepare and Submit Soil Mgt Plan 3 months January 2015 to April 2015

Prepare and Submit Soil Vapor Interim

Report 3 months January 2015 to April 2015
Prepare and Sub'mlt'Updated Performance 3 months January 2015 to April 2015
Monitoring Results
Prepare and Subr’r‘ut Groundwater CMOs 6 months January 2015 to July 2015
Interim Report
Prepare and Submit Institutional 6 months January 2015 to Julv 2015
Controls/Land Use Controls Interim Report 4 ¥
Submit CMS Draft Report 6 months January 2016
USEPA Review 5 months January 2016 to March 2016
(assumed)
Submit Final CMS Report 2 months May 2016
Summary of All Findings:
e None

Contacts with the Public:
e None
Problems or Potential Problems Encountered:
e None
Actions Taken to Rectify Problems:
e None
Changes in Personnel During Reporting Period:

e None
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Projected Work for First Quarter 2015:

Continue pumping in the three aquifer zones (Perched, USG and LSG) and progress monitoring
of aquifer conditions as outlined in the PMP. Conduct IRM water level monitoring and
transducer download in early January 2015.

Begin preparation of the 4th quarter/annual IRM groundwater monitoring report.

Conduct 1st quarter IRM groundwater monitoring in late March 2015.

Implement AFP 36 system decommissioning and recovery well abandonment.

Conduct recovery well abandonment for 3 former IRM system wells (Bldg 800 and North End)

Continue operating the IRM groundwater treatment plant, including scheduled maintenance
activities, permit compliance sampling and analysis, and reporting of key operational
parameters.

Collect shallow soil vapor samples from the eleven sampling locations in January 2015 as part of
the 4th quarter vapor sampling event.

Coordinate and conduct a site visit with USEPA.

Initiate CMS activities per the approved CMS Work Plan and the revised schedule presented
above.

Copies of Daily Reports and Laboratory/Monitoring Data:

Copies of well abandonment logs for monitoring wells AF-23P and AF-23S are attached.



DNR 7810.12e

WATER WELL SEALING REPORT e-FORM 307783
OHIO DEPARTMENT OF NATURAL RESOURCES
Division of Soil and Water Resources
2045 Morse Road, Bldg B
Columbus, OH 43229-6693
Voice: (614) 265-6740 Fax: (614) 265-6767

LOCATION
County HAMILTON

Township_SYCAMORE Section No. Lot No.

Owner_GENERAL ELECTRIC

Address of Well Location

1 NEUMAN WAY

City EVENDALE

Zip Code 45215

Well Location Description
(120 Characters)

CORRECTION TO #307570 TO CORRECT VOLUME OF GROUT USED TO
SEAL WELL

. N[X]
Location of  (state Plane  s[] X| [4!5/7]0lol3][1]7]+ w  vlilal1]7[slolol[16]+ f
Well in either: OR
Latitude/Longitude  Latitude Longitude
Elevation of Well | | | [ [[ | [+ «  Datum Plane: [ JNAD27 [X]NADS3

Source of Coordinates: [ leps [ Survey Other GLOBAL POSITIONING SYSTEM

Source of Elevation: |:| GPS |:| Survey |:| Other

WELL IDENTIFICATION

ODNR Well Log Number Project Well ID _AP-23P

MEASURED CONSTRUCTION DETAILS

Date of measurements _12/12/2014
Depth of Well 35 . Static Water Level 18.8 ft.
Borehole Depth . Borehole Diameter in.
Casing Diameter 2 in. Casing Length 25 . Casing Type PVC
SEALING '_DROCEDURE Sealing Material Volume/Weight Used Placement Method
Placement: Units Required
From 0 To 35 . Bentonit lymer slurr 90 GAL Pumped w/ tremie pipe
From ft. TO ft.
From ft. TO ft.
From ft. TO ft.
Condition of Casing Was Casing Removed?[X]Yes or [INo
(check one)
If casing Not Removed, was it Perforated?[JYes or XINo Perforations: From . To ft.
(check one)
Date Sealing Performed 12/12/2014

Comments/Reason for Sealing| NO LONGER NEEDED - WELL WAS OVER DRILLED TO 8.5" OPENING, CASING PULLED AND WELL

GROUTED TO SEAL

CONTRACTOR

Name ENVIROCORE, L

IMITED ODH Registration # 003259

Address 8250 ESTATES PK

City/State/Zip_ PLAIN CITY, OH 43064

e-Signature

JOE FLECK Filed electronically on 1/9/2015

| hereby certify the information given is accurate and correct to the best of my knowledge.

Completion of this

form is required by section 1521.05, Ohio Revised Code - file within 30 days after completion of sealing.
Distribute additional copies to: Customer, Driller and Local Health Department.
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WATER WELL SEALING REPORT e-FORM 307782
OHIO DEPARTMENT OF NATURAL RESOURCES
Division of Soil and Water Resources
2045 Morse Road, Bldg B
Columbus, OH 43229-6693
Voice: (614) 265-6740 Fax: (614) 265-6767

LOCATION
County HAMILTON

Township_SYCAMORE Section No. Lot No.

Owner_GENERAL ELECTRIC

Address of Well Location

14 NEUMAN WAY

City EVENDALE

Zip Code 45215

Well Location Description
(120 Characters)

CORRECTION TO REPORT #307569 TO CORRECT VOLUME OF GROUT
USED TO SEAL WELL

. N[X]
Location of State Plane  s[] x| |als/7l0lol2][2]|5]+ ft. v[1l4l1]7]6lol6] 98] ft.
Well in either: OR
Latitude/Longitude  Latitude Longitude
Elevation of Well | | | [ [[ | [+ «  Datum Plane: [ JNAD27 [X]NADS3

Source of Coordinates: [ leps [ Survey Other GLOBAL POSITIONING SYSTEM

Source of Elevation: |:| GPS |:| Survey |:| Other

WELL IDENTIFICATION

ODNR Well Log Number Project Well ID AP-23S

MEASURED CONSTRUCTION DETAILS

Date of measurements _12/10/2014
Depth of Well 60 . Static Water Level 30 ft.
Borehole Depth . Borehole Diameter in.
Casing Diameter 2 in. Casing Length 50 . Casing Type PVC
SEALING '_DROCEDURE Sealing Material Volume/Weight Used Placement Method
Placement: Units Required
From 0 To 60 . Bentonit lymer slurr 140 GAL Pumped w/ tremie pipe
From ft. TO ft.
From ft. TO ft.
From ft. TO ft.
Condition of Casing Was Casing Removed?[_]Yes or XINo
(check one)
If casing Not Removed, was it Perforated?XlYes or [INo Perforations: From Of To 20 .
(check one)
Date Sealing Performed 12/12/2014

Comments/Reason for Sealing| NO LONGER NEEDED - PVC CASING BROKE AT 20' BGS - WELL WAS OVER DRILLED TO 8.5" OPENING,

CASING PULLED AND WELL GROUTED TO SEAL

CONTRACTOR

Name ENVIROCORE, L

IMITED ODH Registration # 003259

Address 8250 ESTATES PK

City/State/Zip_ PLAIN CITY, OH 43064

e-Signature

JOE FLECK Filed electronically on 1/9/2015

| hereby certify the information given is accurate and correct to the best of my knowledge.

Completion of this

form is required by section 1521.05, Ohio Revised Code - file within 30 days after completion of sealing.
Distribute additional copies to: Customer, Driller and Local Health Department.



Department
of Commerce

Division of State Fire Marshal
John R. Kasich, Governor
Andre T. Porter, Director

December 03, 2014

JOANNE REINHOLD SITE: GE AVIATION

GE AVIATION 1 NEUMANN WAY

1 NEUMANN WAY MD N123 CINCINNATI OH
CINCINNATI, OHIO 45215 HAMILTON COUNTY

RELEASE #31001060-N00007
RE: ADDITIONAL INFORMATION REQUESTED
Dear Ms. Reinhold:

The Bureau of Underground Storage Tank Regulations (BUSTR) has reviewed your report titled “Tier 1
Investigation” dated August 21, 2014. Based on our review, BUSTR requests the following:

1. Groundwater is considered drinking water since the UST site is located within a BUSTR defined
sensitive area and ODNR wells are located within 1500 feet. Therefore, soil leaching to drinking
water and groundwater ingestion pathways need to be evaluated. Also, residential direct contact needs
to be evaluated.

2. Chemicals of concern in soil were detected that do not have action levels listed in BUSTR's 2012
Technical Guidance Manual (TGM). Action levels for these COCs need to be derived from the
BUSTR Spreadsheets. If these COCs are not listed in the BUSTR Spreadsheets, action levels must be
developed based on methodologies and assumptions used to determine the action levels set forth in
the tables found in paragraph (J)(3) of rule 1301:7-9-13. Please refer to page 20 and 21 of BUSTR’s
TGM.

3. COCs in soil need defined to delineation levels north, east and west of T1 SB-2 according to OAC
1301:7-9-13(I).

4. Where COC concentrations are less than the reporting limit, indicate the reporting limit (i.e. <0.005).
“J” values are not to be reported.

Please be advised that the transfer of the property will not extinguish your liability to perform the required
corrective actions. Publications that may help you to understand the requirements for compliance with
BUSTR’s rules and regulations may be found on the Internet at
http://www.com.ohio.gov/fire/bustMain.aspx or by calling our office. Please submit this information to
BUSTR on or before March 03, 2015. Thank you for your cooperation. If you have any questions, please
contact me at (614) 752-7097.

Sincerely,

alphl V. Mertz, 111
Environmental Specialist

XC: Site File
Anthony Finch, O’Brian (email)
Bureau of Underground Storage Tank Regulations 614 | 752 7938
8895 East Main Street Fax 614|752 7942
Reynoldsburg, OH 43068 U.S.A. TTY/TDD 800 | 750 0750

An Equal Opportunity Employer and Service Provider www.com.ohio.gov





